

# Weekly Report (5th April – 11th April 2026)

Name: [Your Name]

Department: Development / Government Projects

Organization: Fillip Technologies

Reporting To: [Sir's Name]

Week: 5th Apr – 11th Apr 2026

## **5th April 2026 (Sunday)**

- 1 Created SQL table structure based on Bihar SDC hosting form requirements.
- 2 Defined data types and constraints for optimized performance.

## **6th April 2026 (Monday)**

- 1 Prepared Bihar SDC hosting form database structure.
- 2 Organized fields and verified normalization.

## **7th April 2026 (Tuesday)**

- 1 Implemented Super Admin (User ID = 1) access to all routes.
- 2 Updated permission middleware logic.

## **8th April 2026 (Wednesday)**

- 1 Tested permission middleware and route protection.
- 2 Validated role-based access control.

## **9th April 2026 (Thursday)**

- 1 Prepared school-wise absentees report validation logic.
- 2 Implemented grouping and filtering queries.

## **10th April 2026 (Friday)**

- 1 Generated school performance dashboard queries.
- 2 Prepared district-wise performance aggregation.

## **11th April 2026 (Saturday)**

- 1 Updated work report and documentation till date.

## **Summary of the Week**

- 1 Created Bihar SDC hosting form database schema.
- 2 Implemented super admin unrestricted access.
- 3 Tested permission middleware and route protection.
- 4 Built school-wise absentees reporting logic.
- 5 Generated school performance dashboard queries.
- 6 Updated project documentation.